

#	Title	Expected Duration	Given Earliest Start
0	Lofthus Frukt og Saft	2,5 months	23 Sep 2019
1	Contractual meeting w/ Customer	4 hours	23 Sep 2019
2	Internal Kick-Off Meeting / Project Start		23 Sep 2019
3	Research	4 days	
4	Content	1,33 days	24 Sep 2019
5	Layout/Visual Expression	4 days	24 Sep 2019
6	Kick-Off Meeting with Customer		30 Sep 2019
7	Design	1,8 weeks	
8	Design of Web Page	1,2 weeks	
9	Colors and Fonts	1 day	1 Oct 2019
10	Moodboard	1 day	2 Oct 2019
11	UI Research	1 day	3 Oct 2019
12	Wireframing	3 days	4 Oct 2019
13	Graphical Elements	4 days	3 Oct 2019
14	Content Development	3 days	3 Oct 2019
15	Photo Session at Customer Site	2 days	
16	Photo Session	1 day	3 Oct 2019
17	Photo Editing	1 day	4 Oct 2019
18	Design Draft meeting with Customer		9 Oct 2019
19	Implement Customer's Comments	1 day	10 Oct 2019
20	Handover to Front End Developer	1 day	11 Oct 2019
21	Coding	3,2 weeks	
22	Front-End	2 weeks	
23	Coding Web Design	1 week	14 Oct 2019
24	Conetent Implementation	1 day	21 Oct 2019
25	Compability Testing	2 days	22 Oct 2019
26	Usability Testing	2 days	24 Oct 2019
27	Back-End	2,4 weeks	
28	Coding Customer Interface for Blog Posts and info updates	1 week	14 Oct 2019
29	Coding WebShop Application	1 week	21 Oct 2019
30	Implementation to Front-End	2 days	28 Oct 2019
31	Presentation of Preliminary Page to Customer		30 Oct 2019
32	Implement Customer's Comments	2 days	31 Oct 2019
33	Bug Fixes	1 day	4 Nov 2019
34	Finalization	3 days	
35	Final Presentation to Customer	1 day	5 Nov 2019
36	Customer Training of Web Shop and Content Editing	2 days	6 Nov 2019
37	Site Lauch		8 Nov 2019

The Gantt chart displays the project timeline across 37 tasks. Key phases include:

- Research & Design (Yellow):** Tasks 3 through 14, involving Copywriter, Graphic Designer, and UX/UI Designer.
- Coding (Light Blue):** Tasks 15 through 26, involving Project Manager, Graphic Designer, UX/UI Designer, and Photographer.
- Back-End (Purple):** Tasks 27 through 30, involving Front-End Developer and Back-End Developer.
- Finalization (Red):** Task 34, involving All resources.
- Deployment (Orange):** Task 37, involving Project Manager and Back-End Developer.

Resources shown in swimlanes include: Project Manager, All, Copywriter, Graphic Designer, UX/UI Designer, Photographer, Front-End Developer, and Back-End Developer.